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PROJECT: 
 

World Cup Way (Frisco Square Blvd to Main Street) 
 

PROJECT NUMBER: CIP05-0024   
   
ORIGINAL CONTRACT: $  641,045.50 June 03, 2008 
   
 

 

VENDOR: 
 

North Texas Contracting, Inc. 
4999 Keller Haslet Road. 
Keller, Texas 76248 
Phone: (817) 430-9500 
Fax: (817) 430-9207 
 

You are directed to make the changes noted below in the subject Contract: 
 
City of Frisco, Texas 
 
Owner: _____________________________ 
 
Dated:  _____________________________ 
 

 
 
NATURE OF CHANGES: 
 

Item 
Item 

Description 
Unit of 

Measure 

Original 
Contract 
Quantity Change 

Revised 
Quantity Unit Price 

Total Change 
Amount 

Changes in Elevation       

G1 Excavation CY 3000 1264 4264 $15.00  $           18,960.00  

G7 
Additional 

Survey LS 0  1 1 $3000.00  $             3,000.00 

S8 

Adjust 
Manholes to 

Grade LS 0 1 1 $3100.00    $             3,100.00 

Adjust Water 12” Line       

P3 
9” Concrete 
Pavement  SY 645.0 19.5 664.5 $39.00 $               760.50 

P9 

Saw Cut and 
Remove 

Pavement      SY  350 19.5 369.5 $20.00 $               390.00  

G5 Traffic Control      LS  1 0.35 1.35 $1,000.00 $                350.00  
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W2 
12” PVC Water 

Line      LF  953 240 1193 $33.00 $              7,920.00  

W8 Trench Safety        LF 1760 240  2000 $1.00 $                240.00  

Temporary Bus Drive       

G7 
Construct Temp 

Drive LS 0  1    1 $3,300.00   $             3,300.00 

G5 Traffic Control      LS  1 0.25 1.25 $1,000.00 $                250.00  

                 Bonding       

MB2 

Additional 
Performance 

Bond EA 1 0.0547 1.0547 $14,000.00  $                765.38 

      
NET 

CHANGE            $ 39,035.88  

 
 

 
Contract Price Prior to this Change:     $            641,045.50 
 
Net Increase / Decrease Resulting from this Change Order:  $              39,035.88  
 
Current Contract Price including this Change Order:   $            680,081.38 
 
Contract Time prior to this Change Order:     120 Calendar Days 
 
Net Increase Resulting from this Change Order:      15 Calendar Days 
 
Contract Time Including this Change Order:     135 Calendar Days 
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The above changes are approved: 
 
City of Frisco, Texas 
 
By:  __________________________________________ 
 
Name/Title: Elizabeth Metting, P.E., Assistant Director / City Engineer 
 
Dated:  __________________________________________ 
 
North Texas Contracting, Inc. 
 
By:  __________________________________________ 
 
Name/Title: __________________________________________ 
 
Dated:  __________________________________________ 
 


